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NAS Fort Worth JRB, Carswell Field ar 21D
Air Force Base Conversion Agency 3%5 - i
BCT Meeting
Summary Minutes of 14 November 1996 Regular Monthly Meeting

A regular meeting of the Air Force Base Conversion Agency (AFBCA) Base Realignment and Closure (BRAC)
Cleanup Team (BCT), was held on Thursday, 14 November 96. Following the RPM meeting, the BCT
meeting was called to order by Mr Olen Long, AFBCA Installation Management Officer and BRAC
Environmental Coordinator (BEC), at in the AFBCA Conference Room at Naval Air Station (NAS) Fort
Worth. Joint Reserve Base (JRB). The BCT meeting began at 1205.

In Attendance

BCT Members
AFBCA/OL-H  Mr Olen Long
AFCEE/ERB Mr Charles Rice
AFCEE/ERD Mr Joe Dunkle
CRA (none)

AFCEE/ERD Support Staff
Mr Sam Taffinder, AFCEE ERT
Ms Carole Kroc, BAH
Mr Will Boettner, CH,M Hill

R Mr Mr Peter van Noort, CH,M Hill
ASCEM John Doepker Ms Margaret O"Hare, CH,M Hill
Mr Surendra B. Joshi Ms Molly H. Stuart, CH,M Hill
FBOP (none)
301 Maj Rosa L. Sandwell-Weiss Navy '
Mr Lance Key Ms Stacy Gent, Navy Environmental
AAFES (none) Mr Marshall Knight, SOUTHNAVFACENGCOM
US EPA Region 6 Ms Judith Black McCulley Mr Kenneth Palka, SOUTHNAVFACENGCOM
TNRCC Mr Geof Mever Guests _
Mr Alan Posnick Ms Roxie Cantu, Texas Parks and Wildlife Dept.
Mr Tim Sewell Mr Peter Sammels, Texas General Land Office
AFCEE/ERB Support Staff Ms Gimny Ki.ng, TNRCC/NRT?
Ms Cheryl Heard. AFBCA/DC Ms Eve Kuniansky, US Geological Survey

Mr Philip Tyler. AFLSA/JACE-CR
Ms Shamaine Chambers King, Informatics Corp

Agenda

.

Introduction of new attendees

[. Special Interest Topics
A. Action Items and Open Items

1. Book summarizing oil/water separator test results for the Navy (Pending results of Basewide
Background Survey)

2. Compiiance Plan (Long)

Countractor Information Exchange

AFCEE Update

AFP4 Report

AAFES Report—Reopening Base Service Station

Regulators Concerns

. Navy Concerns and Construction Projects

. Open Discussion

[V. Adjournment

OmmoOw
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ACTION ITEMS AND OPEN ITEMS S <

1. Book summarizing oil/water separator test resuits for the Navy (Flolo): AFBCA is waiting on the
results of the basewide background study to complete this item. The information will be added to the
existing oil/water separator report to form a complete document. (Open)

2. Compliance Plan (Long): The Air Force has written a Draft Compliance Plan. There are 5 volumes. It
has been sent to headquarters for legal review. It will be sent to TNRCC by the 18 November, the due date.
(Open)

CONTRACTOR INFORMATION EXCHANGE
None

AFCEE UPDATE - Mr Charlie Rice - Ongoing Projects
Ongoing Projects:

e  Removal of low-level radioactive waste (DO12) [Metcalf and Eddy}—Received TNRCC approval to close the
soils at Risk Reduction Standard 1. The groundwater closure is pending the results of the background study.
The final report is due 15 Nov 96.

e  Fire Training Area #2 Assessment—AFCEE is developing a closure package to submit to the TNRCC. The
schedule for delivery was given to Alan Posnick (Feb 97).

e  Aerospace Museum Site and Grounds Maintenance Yard—AFCEE is developing a risk reduction standard
closure package to submit in Feb 97.

e 11 UST Removal, 11 UST Upgrades [Jacobs Engineering Group}— All USTs have been removed or
upgraded. The removal of soils at the golf course is complete. Analytical data QA/QC is complete. Draft
final reports will be completed when the background study results are received.

e  Base Service Station [IT Corporation]—Field work is almost complete. A few more samples need to be
taken. Draft technical reports are being written.

e Investigate Family Campground and Fuel Pipeline Study [The Environmental Company}—Field work

complete. The study investigated segments of the jet fuel pipeline that cross the unnamed stream and run
beside the Trinity River.

e  Bureau of Prisons/Background Study [Jacobs Engineering Group}— Final work plans have been completed
and distributed. The field work is in progress. The draft reports are expected at the end of June. The bulk of
this project is the background study.

e  Remedial Action of Unnamed Stream [Geomarine}—A pre-construction meeting is scheduled for the
beginning of December. The field work will begin after that. An RFI has already been performed. Sampling
will occur to determine if further cleanup is needed or if it can be closed.

e RFI and Corrective Measures Work Plan for the Sanitary Sewer [IT Corporation}—Draft work plans have
been developed and distributed.

e  RFI and Corrective Measures Work Plan for the Weapons Storage Area [The Environmental Company]—
This study will conduct a limited RFI to close out the remaining SWMU (59) and the Weapons Storage Area.
If contamination is present, it will be remediated for transfer. Waiting for draft work plans.

e  Landfill #4, Landfill #8, Landfill #5, Waste Burial Area [Hydrogeologic}—This study will utilize existing RI
data and fill in data gaps for LF-04, LF-05, and the Waste Burial Area by performing a limited RFI. A
limited RFT will be conducted for LF-08. Waiting for draft work plans.

o  Community Relations {Informatics Corp}—A draft Community Relations Plan is under review.

Air Force Plant 4 REPORT—Mr John Doepker 4
No report.

AAFES Report

The work is continuing to investigate the feasibility of opening a gas station at the old base service station
site.
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"REGULATORS’ CONCERNS 315
Mr Sewell wanted to be informed when the unnamed stream field work is going to begin.

NAVY CONCERNS
None

ACTION ITEMS
1. AFBCA will deliver the new Compliance Plan to TNRCC by 18 November 96.

ADJOURNMENT
The meeting was adjourned at 1230.

OLEN LONG, GM-13
Chairperson Date

The next BCT meeting will be held on 13 February 97 at 1000 in the AFBCA conference room,
6550 White Settlement Road, Fort Worth, Texas
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NAS Fort Worth JRB, Carswell Field
Base Realignment and Closure Cleanup Team (BCT)
13 February 97, 1000 hours

31 January 97

There will be a meeting of the NAS Fort Worth JRB BCT on 13 February 97 at 1000.

I. Introduction of new attendees
II. Special Interest Topics
(a) Action Items and Open Items
1. Book summarizing oil/water separator test results for the Navy (Pending
results of Basewide Background Survey.)
2. Compliance Plan (Long)
(b) Contractor Information Exchange
(c) AFCEE Update
(d) AFP4 Report
(e) Regulators Concerns
(H Navy Concerns and Construction Projects
III. Open Discussion
IV. Adjournment

There will be an RPM meeting, chaired by Joe Dunkle immediately following the BCT
meeting.

Mr Olen Long, GM-13
Site Installation Manager
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